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Notes
Attendees: 
	Organisation
	Name
	Present / apologies

	Miller Homes
	Rob Collett – Planning Manager
	Apologies

	
	John Dickinson – Contracts Manager
	Apologies

	
	Richard Bloom – Site Manager
	

	Alton Town Council
	Cllr Peter Hicks – Ward Councillor
	Apologies

	
	Cllr Graham Hill – Councillor
	Apologies

	East Hampshire District Council
	Cllr Dean Phillips – Ward Councillor
	Apologies

	
	Sabah Halli – Principal Planning Officer
	Apologies

	
	Ashton Carruthers – Development Inspector
	Apologies

	
	John Geoghegan – Community Officer
	

	Alton Eastbrooke and Wooteys Residents Group
	Cllr Graham Titterington - Member
	Apologies

	Eggars Residents Group
	Roy Light – Resident
Stella Light – Resident  
Michael Fawcett – Resident
Hazel Cantoni – Resident
Neil Walker – Resident
Campbell Scotland – Resident
Mary Scotland - Resident
	




Apologies



	Holybourne Village Association
	Vernon Burford – Member
	Apologies

	Hampshire County Council
	Cllr Andrew Joy – Councillor, Alton Town
	Apologies



1. Introductions
Members of the meeting introduced themselves.

2. Minutes of previous meeting
Previous actions had been completed, with the exception of one:
Action: Richard Bloom to flag up the overhanging trees next to Hazel Cantoni’s property with Simon Kelly.

3. Update on development
Development was ongoing. The bottom end of the site was finished with the exception of the block of flats. The car park was mostly completed besides some landscaping work. The painted brick properties needed a stretch of dry weather to be painted, otherwise the paint would peel off the brick. Construction had begun on three properties adjacent to John Eggars Square. Several more properties were being finished ready for handover to the Housing Association.

There were approximately 55 properties occupied on site.

4. Questions/concerns from the community 
Following questions from the community, the following was discussed:
· The material that had been leaning against Campbell Scotland’s fence had been removed since Campbell emailed Miller Homes on 21/02;
· Richard Bloom would be leaving the site before the next liaison meeting – Stuart Adams would be taking over in his place;
· The fencing along John Eggars Square was discussed – Richard was seeking clarification on how the new fencing line would look in relation to the retained trees behind 3 John Eggars Square;
· Residents at John Eggars Square raised concerns about Miller Homes damaging existing fencing when constructing their new fencing. It was agreed that Richard Bloom would contact affected residents if/when there were problems with the new fence in relation to the existing fence (e.g. leaning fence posts);
· Campbell Scotland felt it was unacceptable to have the arris rail from the new fence facing his property;
· Campbell Scotland requested that space be left at the northern end of the fencing to allow him to access the existing fence;
· Neighbours on the eastern boundary of the site asked that care was taken not to cause additional unwanted damage when the landscapers were spraying in the ecology area;
· Residents on the new properties had been disposing of grass cuttings etc in the ecology barrier area, and one resident had installed an overflow pipe under the gravel board which fed into the ecology area; and
· It was requested that the new Site Manager Stuart Adams would introduce himself to residents.
Action: Richard Bloom to pick up with new residents the issue of throwing grass cuttings into the ecology area.
Action: John Geoghegan to mention to the EHDC Waste Contract team about residents throwing rubbish into the ecology area.

5. Date of next meeting
Friday 5th April 2019 at 10:00. Venue tbc with the agenda, in Alton.




Anticipated timeline for development:
First occupation: December 2017?
25% occupation: expected by April 2018
50% occupation: expected by November 2018
75% occupation: expected by May 2019
100% occupation: expected by June 2019, to include the departure of Miller Homes site set up & construction team



