
 

 

Sports and Social Ground liaison group meeting  06/10/2017 

Notes 
Attendees:  

Organisation Name Present / apologies 
Miller Homes Rob Collett – Planning Manager Apologies 

Richard Bloom – Site Manager  
Peter Finch – Contracts Manager Apologies 

Alton Town Council Cllr Peter Hicks – Ward Councillor Apologies 
Cllr Graham Hill – Councillor  
Leah Coney – Town Clerk Apologies 

East Hampshire 
District Council 

Cllr Dean Phillips – Ward Councillor Apologies 
Sabah Halli – Principal Planning Officer  Apologies 
Ashton Carruthers – Development 
Inspector 

Apologies 

John Geoghegan – Community Officer  
Alton Eastbrooke and 
Wooteys Residents 
Group  

Cllr Graham Titterington - Member  

Eggars Residents 
Group 

Tony Souter – Resident 
Roy Light – Resident 
Stella Light – Resident   
Michael Fawcett – Resident  
Hazel Cantoni – Resident 

 
 
 
 
 

Holybourne Village 
Association 

Vernon Burford – Member  

Hampshire County 
Council 

Cllr Andrew Joy – Councillor, Alton Town Apologies 

 

1. Introductions 
Members of the meeting introduced themselves.  
 
2. Minutes of previous meeting 
Updates on previous actions were as follows: 
Action: Rob Collett to look at keeping the three trees in place. – Action from previous meetings 
carried over 
Action: Peter Finch to advise the group the dates for the S278 works once known. – Carry over 
Action: John Geoghegan to follow up with HCC over the broken street lamp on Anstey Rd. – 
Issue marked as “resolved” on SSE website, residents to let JG know of any more faults 
Action: Richard Bloom to get the old fence panels on eastern boundary removed. – Complete: 
Fence had been pulled back and secured, and would be removed at the end of the construction 
work 
Action: Peter Finch to circulate the report on the rats as soon as it was available. – Carry over 
Action: Richard Bloom to reposition the security light to ensure it points into the site rather 
than Anstey Road. – Carry over 
 
 



 

 

3. Update on development 
General building work was taking place on the site, and the showhome would be painted the 
week commencing 16th October. The scaffolding would come down the week before that. The 
fit-out of the showhome would take place in the first week of November. 
Regarding the Section 278 works at the entrance to the site, Miller Homes were awaiting a pre-
commencement meeting with Hampshire Highways, which would be at least two weeks before. 
Water and gas had been brought on to site, but electric was yet to be connected. 
 

4. Soft landscape management and maintenance 
The management plan for soft landscaping on site was discussed. The following was raised: 

 The fence along the western boundary of the site would be 1.8m high in accordance 
with planning permission. 

 The maintenance of the fences at the back of the gardens on the eastern boundary was 
assumed to be the responsibility of the residents of those individual homes. The fences 
would be short of the Miller Homes site boundary to allow for the ecology buffer zone. 
Action: A site visit with the Management Company (once appointed) and the 
neighbours on the eastern boundary should be made as early as possible.  

 It was unclear when the management company would be appointed 
Action: Rob Collett to confirm when the Management Company would be employed 

 There was a difference of understanding with respect to the chain link fence at the 
western boundary of the site. Miller Homes did not believe it was theirs; residents did 
not believe it was theirs as it had been part of the Football Club previously.  
Action: Rob Collett & Sabah Halli to be invited to the next meeting with a view to 
resolving the boundary issue, and discuss the line of the fence, materials and 
specification so that neighbours are clear. 

 Residents within the development would have contact details for the Management 
Company once appointed, but neighbours to the site would also need to know who to 
contact (e.g. in case of issues with the buffer zone between properties) 
 

5. Questions/concerns from the community  
Following questions from the community, the following was discussed: 

 The chimneys were decorative, and would be finished to match the property.  
 Tony Souter had informed residents that the pressure washer was now available to be 

used for vehicles affected by dust from the development. 
 The timeline dates initially provided had slipped by approximately a month. The new 

high-level timeline was included at the bottom of these notes.  
 

6. Date of next meeting 
The next meeting was booked for Friday 10h November 2017, 10:00 in Alton (venue tbc). 

Anticipated timeline for development: 

First occupation: November 2017 
25% occupation: expected by April 2018 
50% occupation: expected by November 2018 
75% occupation: expected by May 2019 
100% occupation: expected by September 2019, to include the departure of Miller Homes site set up 
& construction team 


