


Cadnam Farm Liaison group meeting 	23/8/2017
Notes
	Organisation
	Name
	Present / apologies

	Persimmon Homes
	Karl Endersby – Technical Director
	Apologies

	
	Steve White – Site Manager
	Apologies

	
	Hussaini Giwa - Engineering
	

	
	Paul Coombes – Contracts Manager
	Apologies

	Martin Grant Homes
	John Matuszewski – Planning and Technical Director
	Apologies

	
	Gordon Parry – Contracts Manager
	Apologies

	
	John Reade – Senior Site Manager
	

	East Hampshire District Council
	Cllr Dean Phillips – Portfolio Holder, Alton
	Apologies

	
	Cllr David Orme – Ward Cllr, Alton Wooteys
	Apologies

	
	John Geoghegan – Community Officer
	

	
	Ashton Carruthers – Development Inspector
	

	Alton Town Council
	Cllr Peter Hicks – Leader 
	Apologies

	
	Cllr Graham Titterington – Ward Cllr, Wooteys Ward
	Apologies

	
	Cllr Derek Gardner – Ward Cllr, Wooteys Ward
	Apologies

	Alton Eastbrooke & Wooteys Residents Association
	Peter Field – Member
	

	Upper Anstey Lane & Old Odiham Road Residents Association
	Sue Bottomley - Member
	



1. Introductions
Members of the meeting introduced themselves. 
2. Notes from the previous meeting and outstanding actions
No issues were raised in respect of the notes. Previous actions had been completed with no comment.  
3. Update on developments
Martin Grant Homes site
The turning heads at the northern point of closure at Upper Anstey Lane were 90% done, a tree needed removing before the work could be completed. Removable chrome bollards would be installed week commencing 28th August, which would allow room for walkers and cyclists to pass through, and were removable for emergency vehicle access.
Action: Ashton Carruthers to check whether an application had been made to the planning department for the removal of this tree
Mains were 100% installed on the current parcel.
Two homes were complete, five were being first fixed. 18 homes had been roofed. 
A design for the final layout of the disabled parking spaces outside Gilmour Gardens had been drawn up. 
The road brush had been changed for a better one and there had been no dust complaints since the last meeting in June. The road should be swept 3 days a week but currently was being swept 5 times a week. There was also a pressure washer on site. 

Persimmon Homes site
There had been an on-site engineering issue with the levels which had been resolved, but that would not affect the wider community.
The 1st occupation at the Cadnam Farm development was expected imminently. 
4. Questions and concerns from the community
Following questions from the community, the following points were discussed:
· The developers were waiting for Openreach to move the BT masts at the bottom of Upper Anstey Lane.
· The closure of Upper Anstey Lane was now permanent.
· Vehicles were still coming down Upper Anstey Lane unsure of where the closure begins. 
Action: John Reade to investigate whether a “No access to___ “ or “No access beyond ___” sign at the top of Anstey Lane could be installed.
· Reports of HGVs using Old Odiham Road continued but there was no evidence that these vehicles were serving Cadnam Farm. Residents should continue to take down registration numbers.
· The walkway around the site would be a 1m mown path.
· There would be high-speed fibre-optic broadband throughout the site.
· The road naming for the site had been agreed, and the road names for the Martin Grant Homes site would be: Heighes Drive, Rowden Way, Motley Gardens, Edith Drive and Christmas Close.
· [bookmark: _GoBack]The traffic island at the junction of Anstey Lane / Gilbert White Way would stay as it was currently.n
· The show home on MGH’s parcel would open on 9th September, there would be temporary access off of Gilbert White Way and additional temporary parking at the show home. 

5. Any other business
MGH & Persimmon Homes were reminded that term time restrictions on weekday delivery times would be in operation again from Monday 4th September. These were outlined in section 6.3 of the Construction Environmental Management Plan: delivery access could take place Monday – Friday either before or at 8am, between 09.15 and 14.30 and then again between 15.45 and 18.00.
It was also requested that both developers let local neighbours know if/when any off-site work would be undertaken. There was a case at Gilmour Gardens where residents were unable to access the rear of their properties due to off-site construction work crossing a path. 
6. Date of next meeting
The date of the next meeting was agreed as Wednesday 18th October at 15:30 at the Martin Grant site office. 



